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Mine Name: Elite Rock West Permit Number: 5/049/0050
Operator Name: Wasatch Mountain Excavating, lnc. Inspection Date: Apnl 29,2008
Inspector(s): Lynn Kunzler Time: 9:00 am
Other Participants: None Mine Status: Beine Reclaimed*

No activity during this inspection

Elements of Inspection
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Purpose of Inspection:
Check reclamation status of the site.

Inspection Summary:
On April 8, 2008 the operator requested a 3-week extension (until Apnl 30) to complete reclamation.
Observations made today indicate that there has not been much more of the site reclaimed since my
April 7'r'inspection. It appeared that the trackhoe had broken down and that there had been no work
done for several days. There is only 1-2 acres of the disturbance that regrading work is considered
adequate.

Photos were taken to document site conditions.

Conclusions and Recommendations :
It is becoming apparent that the operator has not taken the requirement to reclaim very seriously.
After a Cessation Order had been issued November 1,2007, the operator decided to reclaim the site
vs. permit alarge mining operation. Reclamation was supposed to have been competed by December
1. by mid December, the work had not been started, and the Division was promised that equipment
was en-route to do the work. This apparently did not take place, and winter weather prevented the
work until this spring. The Division sent another letter to the operator reminding him that the
reclamation needed to be competed by April 8, 2008, and the additional bond ($10,000) needed to be
posted. An inspection on April 8, found work being done, but little progress had been made. A
phone call with Brett Bryson, indicated he would submit the additional surety and would request an
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extension to complete the work. (the Division has not yet received the additional surety.). At this
point, it is recommended that the Division notifo the operator that since abatement work required by
the Cession Order has not been competed, it is now considered a Failure to Abate situation, with a
mandatory, minimum fine of $750.00 per day, effective the day he receives the Notice. An
alternative to this would be to meet with Division management to work out an agreement as to when
the reclamation work would be completed.

Inspector's Signature
LK:pb
cc: Brett Bryson, Operator
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